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Radiogram No.1316u      Form 24 for 01.21.2013 
Waste Management System [АСУ]: Sanitation-Hygiene Equipment R&R. 

SM Ventilation System Maintenance 
TIME CREW ACTIVITY  

06:00-06:10 CDR Morning inspection 
06:00-06:10 FE-2 Morning inspection. Reboot RSS2   
06:00-06:15 FE-4 CHROMATOMASS. Prep ops  

06:00-06:10 FE-1 
Morning inspection. Reboot Laptop RS2(1)  
Visual inspection of [СМ-У] connector on [МНР-НС] pump located behind 
[АСУ] Panel 139 

06:00-06:05 FE-5 Urine drop sample collection 
06:00-06:05 FE-6 Urine sample collection reminder check 
06:05-06:25 FE-5 HRF - Urine sample collection 
06:05-06:10 FE-6 Urine drop sample collection 
06:10-06:30 FE-6 HRF - Urine sample collection & urinalysis 

06:10-06:40 CDR, 
FE-2,FE-1 POST-SLEEP 

06:15-06:45 FE-4 CHROMATOMASS. Saliva and blood sample collection  
06:25-06:35 FE-5 HRF- Placement of urine samples in MELFI 
06:30-06:35 FE-6 HRF- Placement of urine samples in MELFI 
06:35-06:40 FE-5,FE-6 Reaction Self Test 
06:40-07:00 FE-6 Morning inspection 
06:40-07:30 FE-1,FE-2 BREAKFAST 
06:40-06:50 FE-5 Morning inspection 
06:40-07:10 CDR BREAKFAST 

06:45-06:55 FE-4 Morning inspection. 
SM [ПСС] Caution & Warning Panel test  

06:50-07:20 FE-5 POST-SLEEP 
06:55-07:25 FE-4 POST-SLEEP 
07:00-07:30 FE-6 HRF - Blood sample collection 
07:10-07:25 CDR Blood sample collection (assistance) 
07:20-07:55 FE-5 BREAKFAST 
07:25-07:55 FE-4 BREAKFAST 
07:25-07:45 CDR BREAKFAST 
07:30-07:55 FE-1,FE-2 Work prep 
07:30-07:40 FE-6 POST-SLEEP 
07:40-07:50 FE-6 HRF- Refrigerated Centrifuge reconfiguration 
07:45-07:55 CDR MSG - Visual inspection 
07:50-07:55 FE-6 Morning inspection 
07:55-08:20   Daily planning conference (S-band) 
08:20-08:25 FE-6 HRF - Refrigerated Centrifuge spin termination 
08:20-08:45 CDR Transfer and stowage of Rack Front equipment 
08:20-08:35 FE-4 CHROMATOMASS. Closeout ops  
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08:20-08:50 FE-1 [СЛС]. Copying of data from RSE-LCS laptop to RSS2 laptop. Data 
downlink.  

08:20-09:20 FE-2 SM Ventilation System Maintenance – Group A  
08:20-08:40 FE-5 HRF - Urine sample collection 
08:25-08:35 FE-6 HRF - Placement of urine samples in MELFI 
08:35-08:55 FE-4 BREAKFAST 
08:35-08:45 FE-6 Guide removal from CIR Rack 
08:40-08:45 FE-5 HRF - Placement of urine samples in MELFI 
08:45-09:40 CDR InsP3 - Experiment initiation 
08:45-10:45 FE-5 SPCU - Gathering of equipment for heat exchanger R&R 
08:50-11:50 FE-1 TIPOLOGIYA - Experiment run  
08:50-09:10 FE-6 POST-SLEEP 
08:55-09:10 FE-4 Work prep 
09:10-09:40 FE-6 SPINAL - Prep ops 
09:10-10:10 FE-4 TIPOLOGIYA. Videotaping during experiment  
09:20-09:40 FE-2 TIPOLOGIYA. Assistance during experiment  
09:40-11:10 FE-2 SM Ventilation System Maintenance – Group A  
09:40-09:55 CDR,FE-6 SPINAL - S/G conference 
09:55-11:25 CDR Physical Exercise (ARED) 
09:55-10:25 FE-6 USND2 – Hardware mounting & activation 

10:10-11:10 FE-4 

Remove one [ССД 305] lighting fixture (new model) – any properly 
working light of that type will do --- from Progress-417 (docked at SM 
Aft) and stow it in spares bag. Stow it in ФГБ1ПГО_1_107, bag No.407-
21 (00050104R) or (if there is not enough room) in МИМ1_ПБ_407_1, 
bag 407-34 (00050114R). Update IMS.  

10:25-10:35 FE-6 MedOps restraint system checkout 
10:35-11:10 FE-6 BREAKFAST 
10:45-12:35 FE-5 SPINAL – Scanning ops 
11:10-12:40 FE-2 Physical Exercise (T2) 
11:10-11:30 FE-4 Tightening of QD screw clamps on MRM1-FGB docking assembly interface  
11:10-12:35 FE-6 SPINAL – Scanning ops assistance 
11:25-12:25 CDR Physical Exercise (CEVIS) 
11:35-13:05 FE-4 Physical Exercise (ARED) 
11:50-12:50 FE-1 Physical Exercise (VELO-1) 
12:25-12:50 CDR INSP3- Closeout ops 
12:45-12:50 FE-6 PROK. Photos of PH List and dietary log files 

12:50-13:50 CDR,FE-5, 
FE-6 LUNCH 

12:55-13:55 FE-1 LUNCH 
13:05-14:05 FE-2,FE-4 LUNCH 
13:50-14:45 CDR INSP3 - experiment initiation 
13:50-13:55 FE-5 PROK - dietary data collection (days 2-4) 
13:55-14:15 FE-5 HRF - Urine sample collection 
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13:55-14:15 FE-6 HRF - Urine sample collection & urinalysis 
13:55-14:55 FE-1 

Life on ISS – photo/video ops  
14:05-15:05 FE-2 

14:05-15:05 FE-4 

Replacement of [БД-СВ] & [БД-У]. Install (СМ1РО_1_138_1 bag 362-21, 
0046580R): [БД-СВ] No.0911021 (00055248R), and [БД-У] No.0911022 
(00055249R). Dispose of removed [БД-СВ] No.903030 (00044648R) and 
[БД-У] No. 608020 (00044649R) in Progress-416. Update IMS  

14:15-14:20 FE-5 Placement of urine samples in MELFI 
14:15-14:20 FE-6 Placement of urine samples in MELFI 
14:25-14:35 FE-6 USND2 – Hardware activation 
14:35-14:45 FE-6 HMS – Tonometer test setup 
14:45-14:55 CDR Tonometry – Pressure measurement (training run) 
14:55-15:10 CDR Tonometry - Pressure measurement (med ops lead) 
14:55-15:10 FE-6 Tonometry - Pressure measurement (subject) 
14:55-15:00 FE-1 Voice comm reconfig in MRM2  

15:00-16:00 FE-1 COULOMB CRYSTAL. Experiment run. Conference with ground specialists 
(S-band)  

15:05-15:45 FE-4 SM Life Support System maintenance  
15:05-15:55 FE-2 URAGAN. Visual observations and photography  
15:10-15:20 FE-6 Tonometry – Pressure measurement (training run) 
15:20-15:35 FE-6 Tonometry - Pressure measurement (med ops lead) 
15:20-16:00 CDR BCATC1-SFU_SMP-S/U_1 
15:20-15:35 FE-5 Tonometry - Pressure measurement (subject) 
15:35-17:05 FE-6 Physical Exercise (ARED) 
15:35-15:55 FE-5 HRF - Urine sample collection 

15:55-16:05 
FE-2, 
FE-4 
SHIFT H/O 

Test activation of Vozdukh [ABK] valves  

15:55-16:00 FE-5 HRF - Placement of urine samples in MELFI 
16:00-16:05 FE-1 Voice comm reconfig in MRM2  
16:05-16:35 FE-1 COULOMB CRYSTAL. Copying of video files to HDD  

16:05-16:35 
FE-2, 
FE-4 
SHIFT H/O 

Replacement of [АСУ] urine receptacle [МП] & insert-filter [Ф-В]. Install 
[МП] No.0220312 (00055007R, СМ1РО_1_138_1) and [Ф-В] No.1201226 
(00057506R, СМ1РО_1_138_1 enclosure 0570069 (00044339R)). 
Dispose of removed items in Progress-416. Update IMS  

16:05-16:55 CDR RGN-REC TK - Transfer and Replacement 
16:05-17:05 FE-5 Physical Exercise (T2) 
16:35-18:05 FE-1 Physical Exercise (EXPANDER) 
16:35-17:35 FE-2 Physical Exercise (VELO-4) 
16:35-16:55 FE-4 IMS data editing  
16:55-17:10 CDR RGN – start of water transfer to EDV 
17:05-18:35 FE-5 Physical Exercise (ARED) 
17:10-17:25 CDR Tonometry - Pressure measurement (subject) 
17:10-17:25 FE-6 Tonometry - Pressure measurement (med ops lead) 
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17:25-17:35 FE-6 Tonometry test 
17:35-18:35 FE-6 Physical Exercise (T2) 
17:35-17:50 FE-2 URISYS setup  
17:35-18:35 FE-4 Physical Exercise (VELO-4) 
17:35-17:50 CDR RGN – end of water transfer to EDV 
17:50-18:15 CDR INSP3 - Closeout ops 

18:15-18:35 CDR,FE-1, 
FE-2 Evening Work Prep 

18:25-18:35 CDR MSG – power shutdown 
18:35-19:00 . Daily planning conference (S-band) 
19:00-19:30   Evening Work Prep 
19:30-19:35 CDR Initiation of photo/video data replay 
19:30-21:10 FE-4 Pre-sleep ops 

19:30-21:20 FE-1,FE-5, 
FE-6 Pre-sleep ops 

19:30-21:30 FE-2 Pre-sleep ops 
19:35-21:25 CDR Pre-sleep ops 
21:10-21:20 FE-4 ALBEDO – Battery charging (start)  
21:20-21:25 FE-6 Reaction Self Test 

21:20-21:30 FE-1,FE-4 [СЛС]. RSE-LCS Laptop activation for data recording  

21:20-21:25 FE-5 REMINDER - check 
21:25-21:30 FE-5 Reaction Self Test 
21:25-21:30 CDR Termination of photo/video data replay 
21:25-21:30 FE-6 REMINDER - ICV ECHO-2. Familiarization. 

21:30-06:00 . Sleep 

Task List FE-1,FE-2, 
FE-4 

ECON-M. Visual observations and photography 
URAGAN. Visual observations and photography  
Report prep for ROSKOSMOS website  

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities. 
3. Pre-sleep ops: dinner, daily food prep, pre-sleep 
4. Use of US exercise devices by Russian crewmembers – strictly in accordance with Form 24 or 
OSTPV. 
5. Do not use RS windows from 04:55 to 05:10. 
 
End of Radiogram 


